

WBS

1. General & Project Management

1.1 Project Initiation

- * Project Charter & Stakeholder Register

1.2 Project Planning

- * Project Schedule & Resource Allocation

1.3 Project Monitoring & Plan Validation

- * Status Reports & Risk Log

2. Analysis & Detailed Design

2.1 Scope & Requirements

- * User Stories & Scope Diagram

2.2 System Architecture

- * Data Flow Diagrams (DFD)

2.3 UI/UX Design & Usability Testing

- * Wireframes & Interactive Prototypes

3. Database & Infrastructure

3.1 Database Setup & Schema Validation

- * Schema creation for users, spots, and transactions

3.2 Cloud Pipeline & Connection Testing

- * Server provisioning & storage setup
- * CI/CD automation scripts

4. Frontend & Backend Development

4.1 Backend

- * Authentication – User registration & secure login
- * Inventory Management – Parking spot availability & CRUD operations
- * Payment Gateway – Secure checkout & refund processing

4.2 Frontend

- * Homepage & Navigation – Search interface & interactive map
- * Booking Flow – Spot selection & cart actions
- * User Dashboard – Reservation history & account settings

5. Final Validation & UAT

5.1 User Acceptance Testing (UAT)

- * Beta testing & stakeholder sign-off

5.2 Performance & Security Testing

- * Load testing & vulnerability scanning

6. Project Closure

6.1 Final Deployment

- * Production launch & App Store/Play Store release

6.2 Handoff & Training

- * System documentation & support guides

6.3 Project Review

- * Lessons learned & final project sign-off

