

Parking App - Risk Register

ID	Category	Description	Probability	Impact	Owner	Response Strategy	Notes	Status
TR-01	Technical	API latency exceeds 500ms causing checkout timeouts	Medium	High	Sysadmin	Mitigate	Automated alerts needed	Open
TR-02	Technical	QR Code scanner interface fails for lot attendants	Low	High	Backend Team	Mitigate	Fallback to manual entry	In Progress
TR-03	Technical	Tokenized payment webhook fails to notify app	Low	High	3rd Party Provider	Transfer	Monitor SLA	In Progress
TR-04	Technical	Database struggles with dynamic surge pricing load	Medium	Medium	DBA	Mitigate	Optimize queries	Closed
SR-01	Schedule	Frontend/Backend integration takes longer than the allocated 10 days	High	Medium	Project Manager	Mitigate	Daily standups	In Progress
SR-02	Schedule	UAT sign-off delayed by stakeholders	Medium	High	Project Manager	Mitigate	Schedule early check-ins	Closed
SR-03	Schedule	App Store/Play Store deployment delayed	Low	Medium	Release Manager	Accept	Start review process early	In Progress
SR-04	Schedule	Cloud pipeline setup blocks development	Low	High	DevOps	Avoid	Pre-configure environment	Open
FR-01	Financial	Platform processing fees cut into margins	High	Low	Finance Manager	Accept	Build into pricing model	Open
FR-02	Financial	Tax separation logic error causes incorrect remittances	Low	High	Accountant	Avoid	Thorough testing	Closed
FR-03	Financial	Partial refunds process fails, requiring manual labor	Medium	Medium	Billing Specialist	Mitigate	Staged rollout	In Progress
FR-04	Financial	Extended backend dev time increases budget	Medium	High	Project Manager	Mitigate	Track hours closely	Closed
PR-01	People	Key frontend developer leaves during 20-day dev block	Low	High	HR / PM	Mitigate	Cross-training	In Progress
PR-02	People	Lot attendants refuse to adopt new QR system	Medium	Medium	Facility Manager	Mitigate	Training sessions	Closed
PR-03	People	City enforcement officers misinterpret heat map data	Low	Low	City Official	Accept	Provide manual	Open
PR-04	People	Sysadmin misses automated alerts	Low	High	IT Manager	Mitigate	PagerDuty integration	Open